
January 23,2008 

Michael F. Burfard 
Director, Division of Filings 
Kentucky Public Service Commission 
P.O. Box 615 
Frankfort, KY 40602 

JAN 2 8 2008 

RE: Case No. 2005-00551 

Mr. Burford: 

The District is writing in response to your request for the status of the above referenced 
project. The project is currently on hold due to the cold weather and final completion is 
not anticipated until July of 2008. As-builts, the certified statement of completion and 
total project cost will not be available until the remaining work is completed. 

I apologize for the delay and the requested information will be furnished as soon as it is 
available. 

Scott Shepherd 
Construction Manager 

Cc: File 
Mr. Jack Bragg - V.P. Financial, NKWD 
Mr. Jack Hughes - District PSC Attorney 
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